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Finance Committee Members Present: 
John Geiger, County of Los Angeles Chief Executive Office 
Bill Song, County of Los Angeles Sheriff’s Dept. 
Karolyn (Kay) Fruhwirth, County of Los Angeles Department of Health Services 
Rebekka Hosken, California Contract Cities Association 
Marie DiBernardo, City of Inglewood Police Department 
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Ric Walczak, City of Covina Police Department  
Leticia Rivera, County of Los Angeles LACoFD 
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Scott Edson, Executive Director 
Susy Orellana-Curtiss, LA-RICS Administrative Deputy 

        Beatriz Cojulun, Committee Secretary 

Absent: 

Doug Cline, County of Los Angeles LACoFD 

John Curley, City of Covina Police Department 
Ron Sagmit, City of Signal Hill Police Department 
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NOTE:  ACTION MAY BE TAKEN ON ANY ITEM IDENTIFIED ON THE AGENDA 
 
I. CALL TO ORDER 
 

Chair John Geiger called the Regular Meeting of the Finance Committee to order at 
1:31 p.m. 

 
II. ANNOUNCE QUORUM – Roll Call  
 

Committee Secretary, Beatriz Cojulun performed a roll call and acknowledged the 
presence of quorum. 
 

III. APPROVAL OF MINUTES (A) 
 

A. December 20, 2018 – Regular Meeting Minutes  
 
Chair Geiger read in the minutes for December 20, 2018, and asked if there were any 
changes or corrections.  With the absence of any objections, Chair Geiger deemed 
the meeting minutes approved. 
 
MOTION APPROVED. 
 

B. January 24, 2019 – Special Meeting Minutes 
 
Chair Geiger read in the minutes for January 24, 2019, and asked if there were any 
changes or corrections.  With the absence of any objections, Chair Geiger deemed 
the meeting minutes approved. 
 
MOTION APPROVED. 
 

IV. PUBLIC COMMENTS – (None) 
 
V. CONSENT CALENDAR – (None) 

 
VI. REPORTS (C-D) 
 

(CHAIR GEIGER RECOMMENDED DISCUSSION ITEMS C AND D BE TAKEN 
OUT-OF-ORDER AND PROCEEDED WITH ADDRESSING DISCUSSION ITEM E 

AHEAD OF DISCUSSION ITEMS) 
 

C. LONG TERM EVOLUTION (LTE) UPDATE – Jacobs Project Director, 
Christopher Odenthal 
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Jacobs Project Director, Christopher Odenthal shared updates on Public Safety 
Broadband Network (PSBN)/ LTE Round 2.   
 

 LA-RICS is currently reviewing its internal schedule for Site Access 
Agreement/Lease Agreement options are scheduled accordingly.   

 The Department of Public Works (DPW) will take lead of the prequalification 
process seeking out site builders.  Motorola Solutions, Inc. (Motorola) will not 
participate in this process, since they will be building/ implementing the forest 
sites.  DPW will also be facilitating bids for all of the other sites.   

 Site design/design review is progressing.  Mark Revis, PSBN Manager, is 
taking lead and working alongside AT&T Corp. (AT&T) currently addressing 
any question, if any; in an effort attain approval of site designs and avoiding 
future delays.   

 The Site Acceptance Check List is being finalized to ensure LA-RICS and AT&T 
are building to the same scope and expectation.  

 Site Updates: Currently there are no site building permits; and since there were 
no sites requiring clearance via a Finding of No Significant Impact (FONSI), 
LA-RICS was unable to process Notice to Proceed (NTP) or move forward 
beyond the Design Phase.   

 The National Telecommunication and Information Administration (NTIA) is 
once again operational and with no foreseeable shutdown, LA-RICS hopes not 
to experience any further interruptions in any future environmental clearances 
and/or release of funds. 
 

Televate Technical Lead, Eileen Healy, reported to the Committee that LA-RICS 
received an AT&T Authorization Letter allowing LA-RICS the use of Band 14, which 
are for cell sites that trunk the Cell on Light Trucks (COLTS).  LA-RICS will provide 
further updates as it moves forward and continues with the purchase of the County of 
Los Angeles (County) COLTS. 
 
There were no questions at the conclusion of the report. 

 
D. LAND MOBILE RADIO (LMR) UPDATE – Jacobs Project Director, 

Christopher Odenthal 
 

Project Director Odenthal provided an overall LMR update: 

 The site permit for Industry Water Tanks (INDWT), located near the 57 
freeway, was just received and will begin construction within the next week 
along with Agoura Hills (AGH).  Both sites have little to no commercial cell 
phone or public safety coverage.  For this reason, both sites were targeted for 
quite some time in an effort to boost area coverage.  

 Urban Area Security Initiative (UASI) ’16 - is closing out. 
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 UASI ’17 - INDWT and AGH, as well as other sites are well under way.  
Completed construction at Oat Mountain (OAT), which is a Chatsworth 
microwave pass-through. 

 
Capacity 
 
Project Director Odenthal addressed one (1) of the most frequently asked questions 
from users is if there will be enough capacity for all the potential users. At this time, 
Project Director Odenthal introduced Lead Motorola Engineer, Micah Schirmer, who 
is the LA-RICS Network Architect design builder.  Project Director Odenthal also 
introduced LA-RICS LMR Systems Manager, Steven Page, is currently serving as the 
Motorola and LA-RICS interface.  Both managers and LA-RICS technical staff 
collaborated and prepared the LMR Site/System Design PowerPoint Presentation 
(PPT).  Project Director Odenthal  reference four of the slides reflecting a breakdown 
of the Four LMR Sub-systems showing the individual sub-system layers and described 
how that is unique to LA-RICS.   
 
Executive Director Edson stated that LA-RICS is the only system capable of providing 
not only all the various types of spectrum for public agencies to choose from but also 
a system that can automatically choose the best control channel, best reception, best 
transmission, and band for its users. 
 
Project Director Odenthal  iterated that the system, unlike all other systems, talks to a 
single core.  This allows, for example, dispatchers to move users on a 800 MHz analog 
conventional System and patch them to a 700 MHz digital trunk talk group.   
 
Project Director Odenthal referenced the DTVRS 700 MHz System slide from his 
presentation, noting that the LA Basin includes the San Fernando Valley in it (from 
South of the 210 to the coast), which has a higher coverage requirement than the 
Santa Monica Mountains (not included) for greater signal strength, better building 
penetration and ground coverage.  That is at 95% of reliability over 97% of the region 
in that zone.  The LA-RICS coverage level with 57 sites far, with a substantially better 
coverage footprint, exceeds what LASD has today (approximately 26-27). 
 
Project Director Odenthal reference the DTVRS UHF (Channel 15, 46 sites) requires 
fewer sites in order to get the same level of coverage as the 700 MHz layer.  
 
Project Director Odenthal stated the UHF trunked system performs better in the 
Angeles National Forest because of terrain than the 700 MHz system.  Pine Mountain 
(PMT), a solar site, is located in an area with no reception above Duarte/Glendora, 
and satisfies a critical need.  Power requirements for solar restricted 700 MHz at PMT; 
however, analog conventional, VHF (fire ground activity site), and UHF/T-Band were 
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chosen to be installed at that site, increasing coverage percentages in the Angeles 
National Forest. 
 
Project Director Odenthal pointed out that there are 89 unique DTVRS 700 MHz 
channels, which uses Time Division Multiple Access (TDMA) technology that means 
every 12.5 KHz channel essentially counts as two because the channels can be split 
into 6025 KHz.  On the other hand, UHF was not designed to use TDMA technology 
and although it capable but UHF was scoped, from a capacity standpoint, to only use 
one channel.  There are 178 talk paths on 700 MHz and 192 on T-Band. 
 
Project Director presented the Loading Analysis and Assumptions slide and asked Mr. 
Schirmer to indicate how LA-RICS designed the call type in order to represent different 
use applications.  For example, the fire department, law enforcement, and Emergency 
Medical Services (EMS) all have different radio usage requirements and the following 
factors influence their respective requirements such as call length, call frequency, 
location of call, and same area multiple call frequency.   
 
Mr.  Schirmer stated that information was retrieved from databases of Southern 
California local systems, as well as from documents received during the RFP phases 
of the project. 
 
Project Director Odenthal said the source of those documents are from when the 
former Joint Powers Authority (JPA) existed, which included LACoFD, LASD, the City 
of Los Angeles Police and Fire Departments, Glendale, Burbank, Long Beach, and 
Pasadena.  Information compiled from these agencies such as what a fire call looks 
like, how many fire users, how many are expected help illustrate how  capacity/system 
actually performs.  LA-RICS is able to see the balance of frequencies and its use.  For 
example, the Downtown Los Angeles area has a far greater concentration of users, 
therefore when an emergency arises; there is a need for much higher capacity than in 
a non-metropolitan area.   
 
Project Director Odenthal explained that LA-RICS expects 40,000 users on the 
system; and 20,000 of them being on the system at any given time.  Realistically, very 
rarely would all of LASD be on their network at the same time. If LA-RICS allows 
20,000 users onto the system, the system could take it just on the one 700 MHz layer.   
 
Project Director Odenthal stated the UHF layer could take another 10,000 or 11,000 
users on top of that. At any given time, 30,000 plus users can operate on the system 
and is able to indicate and predict an incoming influx of users.  The influx range can 
vary based on the emergency 100% of the time, and if need be another 1,000 can be 
added.   
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Project Director Odenthal said that the Base system is expecting to have 35,000 users 
on it at any given time and it will still maintain a grade of service of 1%.  This means 
that there can be approximately a 2.5 seconds meantime delay and be placed in the 
queue, which equals to 1%, indicating that it is available 99% of the time within that 
period.  He also said that users would not be placed in the queue 99% of the time. 
 
Project Director Odenthal referenced the Loading Analysis by Discipline slide and 
asked Mr. Schirmer, LMR Systems Manager Page, and Mark Revis to speak on the 
matter.   
 
LMR Systems Manager Page reiterated the target of greater of service of 1% equals 
the maximum delay of 2.5 seconds, and that is the worst case scenario under the 
maximum loading.  
 
LMR Systems Manager Page referenced the Loading Analysis Results slide.  He 
addressed the scenario with 146,945 generated calls.  He indicated that there is an 
expectation of a system-wide mean of less than 2.4 seconds, which falls at the 
contract target of 2.5.  The way to build a system is by taking the number of 
prospective users, number of channels, and dividing them out based on the number 
of calls per hour, duration of calls, time of incoming calls, how often users key their 
radio upward, and the changing of  channels (32.5 full channels will be used at all 
times).  The numbers add up and based on what other systems deliver, LA-RICS 
system does not get busy at all.  This is an extremely conservative calculation; LA-
RICS system does not expect to see busy signals at all.  Every time a fire fighter or 
officer keys a radio, they are going to get through first time and every time.  
 
Mr. Shirmir stated the analysis was done at the busiest peak hour available, plus with 
an event happening at that time, and at multiple spontaneous events.   LMR Systems 
Manager Page also added for example having the Rose Bowl going on, the end of the 
Rose Parade, Super Bowl preparations, and plus an earthquake all at the same time.  
The expectation is less than 2.5 seconds delay with all of the simultaneous ongoing 
events.   
 
Project Director Odenthal  concluded by stating there are 35,000 users expected, 
designed for being on the system simultaneously, and that is just on the trunk side.  
He said that does not have anything to do with LACoFD or any of the other fire 
agencies, or LASD who will be using analog conventional pieces for tactical 
communications or Immediately Dangerous to Live or Health (IDLH) environments.  
They do not even factor into that number.   

 
There were no questions at the conclusion of the report. 
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VII. DISCUSSION ITEMS – (E) 
 

(CHAIR GEIGER RECOMMENDED DISCUSSION ITEMS C AND D BE TAKEN 
OUT-OF-ORDER WHILE PRESENTATION FOR LTE AND LMR UPDATES CAME 

ONLINE) 
 

E. Finance Ad-Hoc Committee Reporting 
 
Administrative Deputy Susy Orellana-Curtiss  asked the Committee to reference their 
folder packet containing a draft report from the Ad-Hoc Committee, which essentially 
summarized some of the discussions in the Finance Committee, Ad-Hoc meetings, 
and email communications.   
 
Administrative Deputy Orellana-Curtiss began by summarizing some of the main 
topics captured in the Draft Report by recapping the history of the current adopted 
funding plan, with established costs factors based on population at 50% and 
geography at 50%. She reminded the Committee these factors were found 
problematic by members as they were unable to appropriately budget for their share 
of the costs due to  uncertainties tied to the member fluctuations.  This was one of the 
main reasons cited when members opted out of LA-RICS .  Current feedback indicates 
the preference for fair price for a strong interoperable system would attract agencies 
to subscribe to the system.   
 
Administrative Deputy Orellana-Curtiss summarized previous discussions from the 
December 2018 Finance Committee meeting regarding the make-up of the baseline 
costs that are included in the draft plan, which include estimates for administrative, 
operations and maintenance and lifecycle costs. The section titled LMR Baseline 
Costs in the draft report includes a detailed summary of the $11.5 million dollar costs. 
The table includes two scenarios with the Lifecycle annualized over 10 years and 15 
years.  We included both a 10-year lifecycle and a 15-year lifecycle as we considered 
various subscription rate scenarios.  The estimated costs, spread over 10 years or 15 
years, would impact the number of subscribers LA-RICS needs to bring into the 
system at go-live to fully offset the LMR baseline costs which will be addressed in a 
later section.   
 
Administrative Deputy Orellana-Curtiss went on to say that currently, operations and 
contracts staff are looking into whether or not the existing Administrative, O&M, and 
the Lifecycle Costs accurately reflect these costs corresponding to the System as 
designed today.  Staff is preparing this information for inclusion in the final report.  
Administrative Deputy Orellana-Curtiss stated for the purpose of rate setting 
discussion, LA-RICS has included some baseline costs such as Motorola’s proposed 
price for the O&M of the System for 15 years following the 1-year Warranty Period, as 
included in their original LMR contract proposal.   
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Administrative Deputy Orellana-Curtiss raised prior discussions held by both Finance 
Committee as well as the Joint Operations and Technology Committees, as well as 
discussions at Board level, regarding the treatment of cache radios and the definition 
of an active radio versus a radio that is in cache.  The Joint Technical and Operations 
Committee is reviewing how other agencies’ interoperable communication systems, 
at the local and state and nationwide-level, treat “cache radios” and any possible 
impacts on rate setting or the number of radios expected to be on the system at go-
live.  The Joint Committee will provide a report regarding the treatment of these cache 
radios at their March 19, 2019, meeting.  The Authority will update the section of the 
report to reflect the Joint Committees’ report if the Joint Committees makes a 
recommendation, takes action, or brings forth a discussion item at the March 19 
meeting.   
 
Administrative Deputy Orellana-Curtiss addressed another topic that has come up at 
the Board and Committee levels, which is the treatment of the Contract Cities with 
respect to their contractual relationship with the County for police and/or fire services, 
and whether or not a revision to the existing funding plan would result in their double 
payment.  Administrative Deputy Orellana-Curtiss reminded the Committee that 
Lieutenant Ed Winslow presented LASD’s Contract Law existing contract model 
structure at the December 2018 Finance Committee meeting and this contract model 
would ensure there would be no double billing against the Contract Cities. 
 
Administrative Deputy Orellana-Curtiss stated the subscriber onboarding timeline and 
radio count, which is critical to the development and finalization of the rate setting. The 
Authority’s Operations support staff is working aggressively to provide an update and 
they are meeting with various agencies in the region, including members and non-
members, to establish the necessary technical and operational steps required to 
onboard users as subscribers to LA-RICS.  Price is a significant factor and discussions 
are ongoing.   
 
Administrative Deputy Orellana-Curtiss summarized subscription rate scenarios 
discussed by the Ad-Hoc committee with initial feedback from the group indicates LA-
RICS would be able to onboard approximately 22,000 to 24,000 radios on the system 
at Year 1 go-live based on the existing member count in combination with the 
prospective subscribers from LASD, LACoFD, and other County departments.  These 
figures factor into the subscription rate scenario recommendation. 
 
Administrative Deputy Orellana-Curtiss detailed the various rate scenarios 
contemplated, which included rates that contemplated an introductory rate for years 
1-5. However, there was confusion as to what the price would be if an agency joined 
LA-RICS at year 6 or later.  Would that agency be offered the introductory rate at $18 
for years 1-5 of their subscription ?  The committee decided that offering a constant 
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baseline rate was best.  Other scenarios contemplated whether to (1) LA-RICS to offer 
a system that included value adds at year 1 or (2) LA-RICS  to offer a go-live radio 
system with users on the system and introduce value add at a later time.  
 
Administrative Deputy Orellana-Curtiss went on to say that based on the positive 
feedback from the Ad-Hoc Committee and others, the draft report recommends 
Scenario 1B which provides a monthly fixed rate of $22 per radio with no increase 
after 5 years.  However, Scenario 1B would take the life cycle cost annualized over 
10 years, as opposed to 15 years.  For years 1-5, LA-RICS would require revenue to 
offset O&M costs and administrative costs to run the LMR System.  Operationally, the 
system would require approximately 23,000 radios on air to fully offset the LMR 
baseline costs. Years 1-5 would allow enough time to bring additional users on the 
system over time.  At year 6, lifecycle costs would be introduced, and at that time, the 
Authority would require approximately 44,000 radios on the system.  23,000 radios at 
year was was deemed achievable. The Authority Operations staff is looking at the 
subscriber onboarding timeline, among other things, to determine if 44,000 radios to 
fully offset LMR baseline costs is achievable at year 6.   
 
Administrative Deputy Orellana-Curtiss discussed the possibility of a shortfall on the 
number of required users required to offset those LMR baseline costs and whether a 
guarantor  is necessary for that shortfall so that LA-RICS can maintain a constant 
subscription rate regardless of number of radios on the system. A more clear 
understanding of the subscriber onboarding timeline is critical in determining potential 
shortfall and thus this analysis will continue. 
 
Administrative Deputy Orellana-Curtiss mentioned that certain value add components 
such as Computer Aided Dispatch (CAD), Records Management System (RMS), and 
Push-to-Talk (PTT) have been considered as potential value-add items for the LMR 
system. These discussions are in parallel while LA-RICS continues rate setting 
discussions.  The Joint Operations and Technical Committee and contracts staff are 
gathering pricing for the value add menu items.  Once the onboarding timeline is 
established and Authority staff understands the projected revenue, the Authority will 
determine whether to consider the value add menu items as procurement items for 
inclusion in the Authority’s service level agreements or offerings.   
 
The Ad-Hoc Committee recommended having a policy in place or in a LA-RICS 
Service Level Agreement (SLA) addressing potential revenue surplus.  Some revenue 
surplus utilization options included purchasing member user equipment such as radios 
or consoles, purchasing value add items, or using those reserved funds as pro rata 
rebate for those members that have been in.  However, the Ad-Hoc Committee 
recommends reserving the funds and addressing use following LA-RICS system go-
live, system utilization, establishing the O&M, Lifecycle, and staffing costs. 
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Administrative Deputy Orellana-Curtiss addressed the concern of potential 
degradation to the system once a certain number of radios come on the system.  The 
Joint Technical and Operations Committee and Authority staff planned to conduct a 
presentation at the March 19, 2019 Meeting regarding system capacity and users the 
system could accommodate. 
 
Administrative Deputy Orellana-Curtiss said the  Ad-Hoc Committee will review a draft 
Service Level Agreement that captured many of the topics of discussion from today’s 
meeting including subscriber engagement to present to the Finance Committee and 
ultimately, the Board. 
 
Administrative Deputy Orellana-Curtiss was asked if the LA-RICS took into 
consideration the current number of agencies when determining if LA-RICS could 
reach 44,000 radios on the system as the outdated funding plan contemplated 
agencies that are no longer with LA-RICS such as the City of Los Angeles.  
Administrative Deputy Orellana-Curtiss confirmed LA-RICS could reach 44,000 radios 
on the system with the current 24 member agencies and the non-member agencies 
that have expressed interest.  What needs to be determined is when these agencies 
would on-board users onto LA-RICS. 
 
Committee Member Bill Song asked if the repayment of the $20 million was inclusive.  
Administrative Deputy Orellana-Curtiss stated the $20 million payback is not included.  
The letter Committee Members received regarding the debt collection and the 
instruction discussed at Committee and Ad-Hoc, is not to include repayment at this 
time.  LA-RICS prepared a subscription rate scenario reflecting no repayment at this 
time. 
 
Chair Geiger stated this was an ambitious and advised against too much focus on 
revenue surplus as the focus of the report was rate setting, of which the 
recommendation is very prudent.  Chair Geiger stated once the report and 
recommendation go to the Board they would address what would be the best use of 
revenue surplus.  Chair Geiger looks forward to the day we have the discussion 
regarding surplus.  Chair Geiger commended the Ad-Hoc Committe on thinking ahead 
with regards to what will be included in the SLA and how those factors will impact the 
rate.  Again, fundamentally this is an analysis on the recommended rate.  The focus 
should be on the core of that task, and when the group is ready to go forward 
addressing the items that require follow up, this can be taken as a recommendation 
to the JPA Board. 
 
Chair Geiger addressed the double billing the Contract Cities.  The JPA can only 
control the rate it charges but it cannot control the pass through rate the County 
charges the Contract Cities.  LA-RICS will charge members for their use which 
includes their contract obligation for their services.  The County may opt to charge 
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nothing and absorb the cost themselves, partially charge if they pass it through, or 
mark-up a premium on existing rate between the County and the 3rd party recipient.  
What the County decides to do with billing is uniquely between them and their third 
party service recipient.  Chair Geiger states LA-RICS can ensure there will be no 
double-billing.    
  
Chair Geiger asked in addition to the discussion regarding treatment of cache radios 
at the Joint Technical and Operations Committee Meeting on March 19, 2019, are 
there any other open issues that needed resolution before returning with a final 
recommended report to the Finance Committee.  Administrative Deputy Orellana-
Curtiss stated the onboarding timeline is the most critical. 
 
Chair Geiger stated the group seems well positioned to have these discussions further 
with the executive office, and once finalized you will return to Finance Committee 
before presenting it to the Board.  In the absence of questions and comments, Chair 
Geiger thanked the team for presenting the draft report. 
 

VIII. ADMINISTRATIVE MATTERS (None) 
 
VIII. MISCELLANEOUS – (None) 
 
IX. CLOSED SESSION REPORT – (None) 
  

The Committee did not enter into Closed Session. 
 
X. ITEMS FOR FUTURE DISCUSSION AND/OR ACTION BY THE COMMITTEE 

 
XI. ADJOURNMENT and NEXT MEETING: 

 
Next Finance Committee Meeting 
 
Chair Geiger asked for the next Regular Finance Committee meeting tentatively 
scheduled for Thursday, March 21, 2019, be moved to Thursday, April 25, 2019, thus 
allowing time to meet after the Board has their April meeting. 
 
Committee Member Karolyn (Kay) Fruhwirth motioned first to approve the change of the 
meeting date, seconded by Committee Member Ric Walczak. 

 
Ayes 6:  Geiger, Song, Hosken, Davenport, Hosken, and DiBernardo. 
 
MOTION APPROVED. 
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The Finance Committee meeting adjourned at 2:23 p.m.  The next meeting is a Special 
Meeting on Thursday, April 25, 2019, at 1:30 p.m., at the LA-RICS Headquarters, 2525 
Corporate Place, Large Conference Room, Monterey Park, CA 91754. 

APPROVED 
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