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          Tuesday, December 3, 2019  1:30 p.m. 

LA-RICS Headquarters – Large Conference Room 

2525 Corporate Place, Suite 200, Monterey Park, CA 91754 
 

Operations Committee Members Present: 
John Geiger, Los Angeles County, CEO 
Frank Garrido, County of Los Angeles, Fire Department 
Hiroshi Yokoyama, Lieutenant, Los Angeles Sheriff’s Department 
Anthony Vairo, Los Angeles County Police Chiefs Association 
Jeff Lagreek, Sergeant, Inglewood Police Department  
Ric Walczak, Lieutenant, Covina Police Department 

 

 
Technical Committee Members Present: 
John Geiger, Los Angeles County, CEO 
Scott England, Vice-Chair, Telecommunications Systems Consulting Engineer, LACoFD 
Hiroshi Yokoyama, Lieutenant, Los Angeles Sheriff’s Department 
Kim Buard, Los Angeles County DHS 
Ted Pao, Chair, Information Technology Specialist, Los Angeles County Internal Services Department 
Jeff Lagreek, Sergeant, Inglewood Police Department 
Ric Walczak, Lieutenant, Covina Police Department 

 

 
Absent: 
Cathy Chidester, Los Angeles County DHS 
Chris Donovan, Fire Chief, Los Angeles Area Fire Chiefs Association 
Ron Sagmit, Signal Hill Police Department 
James Craig, Manhattan Beach Fire Department 

     
  

 
Officers Present: 
Joann Huerta, LA-RICS Committee Secretary 
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NOTE:  ACTION MAY BE TAKEN ON ANY ITEM IDENTIFIED ON THE AGENDA 
 
I. CALL TO ORDER 

  
Operations Committee Vice-Chair Hiroshi Yokoyama called the meeting to order at 
1:35 p.m. 

 
II. ANNOUNCE QUORUM – Roll Call 
 

Operations Committee Vice-Chair Yokoyama asked for a roll call and acknowledged a 
quorum was present for Joint Operations and Technical Committee (Joint Committees).   
 
APPROVAL OF MINUTES (A-B) 

 
A. May 21, 2019 – Regular Meeting Minutes 

 
Operations Committee Vice-Chair Yokoyama asked for a motion to approve the 
minutes.  Joint Committee Member John Geiger moved to approve first, seconded 
by Technical Committee Chair, Ted Pao. 
 
Joint Committee Member Geiger stated for the record that he was absent for the 
minutes presented on July 16, 2019.  
 
Ayes 9: Geiger, Garrido, Yokoyama, Vairo, LaGreek, Ric Walczak, England, 

Buard, and Pao,  
 

B. July 16, 2019 – Regular Meeting Minutes 
 

Operations Committee Vice-Chair Yokoyama asked for a motion to approve the 
minutes.  Technical Committee Chair Pao moved to approve first, seconded by 
Technical Committee Vice-Chair Scott England. 
 
Ayes 9: Geiger, Garrido, Yokoyama, Vairo, LaGreek, Ric Walczak, England, 

Buard, and Pao,  
 

III. PUBLIC COMMENTS – (NONE) 
 
IV. CONSENT CALENDAR – (NONE) 

 
V. REPORTS (C-D) 

   
C. Status Report Update for LTE – Steve Sidore  
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Steve Sidore, a consultant with Televate provided an update on the Long Term 
Evolution (LTE) Public Safety Broadband Network (PSBN) Round 1.   
 
As of the end of November 2019, AT&T First-Net network transition 49 of the 75 
sites are integrated and functioning on the AT&T/FirstNet network.  They are 
working on the rest of the sites to finalize the remaining Site Access Agreement 
(SAA) and installing transport to those sites.  Expectation by the end of January 
2020, is to have between 55-60 sites integrated. With the remaining sites to be 
integrated within the first quarter 2020. 
 

This concluded the Status Report for LTE. 

D. Status Report Update for LMR – Project Director Chris Odenthal  
  

Project Director Chris Odenthal provided an update on which sites are in 
construction and those active, planned, with corresponding details supporting the 
construction-related activities occurring at these sites to date.  
 
LTE2 Update 
Where we stand with LTE2 is that we are putting out the Invitation to Bid (IFB) and 
signing the contracts. The ones that are out right now are for the six Southern 
California Edison (SCE) sites.  LA-RICS is targeting Thursday, December 5, 2019, 
for the bids to come back.  LA-RICS is starting on Inglewood Station which, we 
currently have the Lease Agreement.  LA-RICS has the permit and that will be the 
first site to kick- off. 
 
Those are the sites that we are approaching; we are currently under design on the 
six US Forest Service (USFS) sites that we are going to be building that is pushing 
out the Land Mobile Radio (LMR) eight foot surrounding wall to make sure we get 
LTE.  So we don’t have to start that environmental process over with the USFS.  
Most of the ten out of the 13 are currently with Los Angeles County Department of 
Public Works (DPW) for permit with expectation of starting next week.  That will 
coincide with the USFS, six of those ten USFS are LTE2 sites.   That is what we 
plan on submitting an addendum to that permit once the final design is completed 
under LTE2, which is being targeted for mid-January 2020.  One site changed due 
to work with AT&T team.  the teams went out to visit Los Angeles County Fire 
Department (LACoFD) out of Del Valle which is a site we are building on the LMR 
program and it was determined that LACoFD and Public safety had very poor 
coverage.  It wasn’t an original site that we had programed into the top 26 but have 
since moved it back in due to the lack of coverage that location is also exceptional 
to wind and fire which has been demonstrated for the past several years and 
targeted and that’s the site that was just changed.   
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LMR Update 
LMR is proceeding, we are wrapping up Industry water tank our site Agoura Hills 
(AGH) which is the 4th option in that area. That site is also wrapping up; we are 
waiting on the final easement from SCE to deliver power to that location.  Within 
the next ten days to two weeks use permits for the Forest on the first set of towers 
that are going to be build there, we are not expecting all 13 USFS use permit at 
the same time.  LA-RICS are going in groups of five because we are not building 
all 13 at the same time.  There is a fair amount of snow in the Angeles Mountains 
that will delay construction at sites that are in the high elevation; Frost Peak, 
Johnstone Peak, Mount Disappointment.  Those that will be eligible are Whitaker 
Middle Peak and Whitaker Ridge because they on the I-5 corridor they will 
probably be the first to go; that is 13 of those sites.  LA-RICS have been submitting 
and going back and forth with comments with Department of Regional Planning 
(DRP).  One of the coastal commission sites of those are the City of Los Angeles.  
LA-RICS already has zoning approval for that site.  After three years of negotiating 
with California state parks, two locations Baldwin Hills and Green Mountain we 
expect those lease agreements this week.  Baldwin Hills is critical to Inglewood 
and the western part of Santa Monica South and is what the stadium in Inglewood 
is directing and pulling their traffic from.  That site has the permit just waiting for 
the lease agreement.  Up for construction is UCLA is up for construction and Rio 
Hondo (RRH) is expected to get its lease agreement approved by LA County Board 
of Sanitation. 
 
Discussion relating to the LMR update took place among committee members 
with no additional questions. 
 
This concluded the Project Director’s Report. 
 

VI. DISCUSSION ITEMS (E-F) 
 

E.  Overview and Efforts of the Regional ISSI Interoperability Working Group  
 
Discussion relating to the overview and efforts of the Regional ISSI Interoperability 
Working Group took place among committee members.  Project Director Odenthal 
open the discussion by presenting a PowerPoint Presentation.  
 
Presentation provided an overview of ISSI Purpose: 
 

 43 Attendees 

o LA County 

o LA City 

o ICI 
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o Long Beach 

o LAWA 

 
Discussion with Motorola re: Requirements 
Questionnaire for Agencies 

• Participants – Operations, Technical, Staff 

• Requirements – Physical and Logical  

• Expectations – Overall ‘what people think it will do’ 

Discussion of Expectations from MSI  
• Met with Hayden during Melbourne visit 

• Discussed requirements of MSI to make appropriate recommendations 

Conference call with LA City Mayors Office was held on December 2, 2019.  
Presentation to Approval Authority 

• Being spearheaded by MSI 

• Input from all Agencies for consistent format 

• Agencies will participate with their input and edits to the presentation 

Working group update 
• Follow up from questionnaire discussion, all questions are already an-

swered 

except for Staff participation  

Presentation to Approval Authority 
• Template being created by MSI, with the ‘ownership’ of the presentation by 

Mayor’s Office 

Determination of Roaming vs. Common Talkgroups 
• Point-to-Point connections vs. Hub-and-Spoke 

Negotiation of rendezvous points 
• For LA-RICS:  

o ICI – Mt. Lee, Mirador, Claremont 

o Long Beach – Signal Hill 

o Riverside County – Claremont  

 
Committee Member Geiger closed by stating that he would like to continue the 
discussion if there are any updates given at the next Committee meeting. 
 
This concludes the Overview and Efforts of the Regional ISSI Interoperability 
Working Groups discussion item. 
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F. 2019 Radio Rodeo Debrief  
 
 Joint Committee Vice-Chair Yokoyama gave an update on the 2019 Radio Rodeo 

Debrief and provided the following overview:   
  

  Overview 
The California Statewide Interoperability Executive Committee (CalSIEC) 
Southern Planning Area (SPA) hosted the annual interoperability training exercise 
known as the Radio Rodeo.  The primary purpose of the event was to conduct 
radio tests among Mobile Communications Vehicles within an Operational Area, 
and with adjoining participating Operational Areas in order to verify inter-agency 
interoperability. 

 
Exercise Objectives 

 Confirm proper naming/labeling/programming of interoperability/mutual aid 
channels 

 Test voice communications on each band: VHF Low, VHF High, UHF, 700, 800  

 Demonstrate proper NIMS/ICS protocols, including using "Plain English" 

 Identify radio programming issues before a real incident 

 Remind public safety agencies of the available interoperable radio channels  
 

Participants 
1 Anaheim Police 
2 California Office of Emergency Services 
3 Costa Mesa Police 
4 Huntington Beach Police 
5 Irvine Police 
6 Long Beach Police 
7 Los Angeles County Sheriff 
8 Los Angeles County Fire 
9 OC Parks 
10 OC Sheriff 
11 San Diego City Fire 
12 Santa Monica Police  
13 West Cities Police Communications Center (West-Comm JPA) 

 
Lessons Learned 

 Easy to read code plug flip chart (LACoFD) 

 All personnel being familiar with how to setup and deploy the communications 
vehicle.  

 Important to have interop vehicles radio code plugs updated as patrol radios 
are updated, should be part of ongoing maintenance. 
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 Would be useful to have a designated interop radio in each MCU with all interop 
channels named correctly, unique programming for MCU. 

 Radio rodeo allows us to evaluate the difficulty level of MCU personnel actually 
being able to find designated channels, and make changes to upcoming pro-
gramming accordingly 

 
Plans for Future 

 Benefits of an LA County Radio Rodeo 
o LA County is the coordinator of Region V, and would be likely draw a 

larger pool of participants, i.e. Ventura, Kern, and Orange 

 Use of DTVRS for interoperability would require 
o Manual roaming  

 Pre-Programmed Regional TG (Encrypted) 
 Patched with ACVRS (Non-Encrypted) 

o ISSI connection (Encryption capable) 
 

This concludes the 2019 Radio Rodeo Debrief discussion item. 
 

VII. ADMINISTRATIVE MATTERS (G) 
 

2020 SCHEDULE OF LA-RICS JOINT OPERATIONS AND TECHNICAL 
COMMITTEE MEETINGS 
 
Operations Committee Vice-Chair Yokoyama presented Agenda Item G and 
recommended the Joint Committee take the following action:  

 
Approved the following dates for the calendar year 2020 Joint Operations and 
Technical Committee Regular Meeting Schedule: 
 
January 21 
March 17 
May 19 
July 21 
September 15 
November 17 
 
All Regular Meetings will be held at 1:30 p.m. Pacific Time at the LA-RICS 
Headquarters, 2525 Corporate Place, Suite 200, Large Conference Room, 
Monterey Park, California 91754. 
 
Joint Committee Member Geiger moved to approve first, seconded by Member 
Walczak. 
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Ayes 9: Geiger, Garrido, Yokoyama, Vairo, LaGreek, Ric Walczak, England, 
Buard, and Pao,  

 
VIII. MISCELLANEOUS – (NONE) 

 
IX. ITEMS FOR FUTURE DISCUSSION AND/OR ACTION BY THE COMMITTEE 

 
X.           CLOSED SESSION REPORT – NONE 

 
XI. ADJOURNMENT AND NEXT MEETING: 

 
Operations Committee Vice-Chair Yokoyama announced adjournment of this 
meeting at 2:09 p.m., and the next Committee Meeting is on Tuesday, January 21, 
2020, at 1:30 p.m., at LA-RICS Headquarters, 2525 Corporate Place, Suite 200, 
Large Conference Room, Monterey Park, California 91754. 
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