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Development of New RFP

Following your meeting of July 2B'n, staff assembled and aggressively commenced preparation of a new RFP.
The staff effort in this respect is moving swiftly and the cooperation has been phenomenal. I have set a
deadline of returning to your Board and seeking approval for the RFP on September 1, 2011.

Development of Site List

Additionally, as the development proceeds, staff has been considering an alternative which we feelwill
dramatically reduce the time required for a new Technical Evaluation and will also shorten the period for
financial and contractual negotiations. Based on new coverage analyses, staff is undertaking the task of
narrowing the site list to be provided to prospective vendors in the new RFP. The result will be the identification
of a reduced number of sites our communications experts are confident will provide viable communications
coverage. lt is important to emphasize, we are scrubbing the original site list prepared by project staff and not
any list of sites proposed by either vendor in the prior process.

Additionally, early identification of sites will allow parallel activities in pursuing improvements at an earlier stage
of the project. Statf will be physically visiting each site to verify the type of antenna, including height, at the
installation. Some members of the Authority have responded to a preliminary list released previously with
alternative sites within their City. We will include consideration of these sites as we develop the list. We are
particularly interested in any City-owned sites that have capacity to support the required technology.

Earlv ldentification of Transmitter Site and lmprovements

With the early identification of sites and an evaluation by our telecommunications staff, we can determine what
improvements will be required. We are looking foruvard to and will be working with the Public Works Department
to assist in the procurement of an ArchitecVEngineering firm to begin the design for site improvements. We
know which sites should be primary to any system design and know the current condition of those sites. We
know that new transmitter towers will be required at some sites, as well as equipment shelters. The
environmental assessment process, which must be completed prior to the physical implementation of the
project, will be expedited to the extent that sites are identified as soon as possible.

RFP Development and Participation by JPA Members

At your July 28th meeting, interest in staff participation was indicated by members of your Board. lf any entity
represented by your Board is willing to contribute staff, we will put them to work. lt is time critical to incorporate
those interested parties immediately. Lastly, an addition to the team at mid-stream may be counterproductive to
our aggressive schedule.
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Evaluation Team Composition 
 
One of the most time consuming tasks encountered in the previous process, and we certainly expect the task 
ahead to be critical, is the evaluation of proposals.  Only this time, we have scheduled only 4 weeks, not 5–6 
months.  It is imperative that we determine the evaluation team composition within the next few weeks to 
facilitate training and be ready to immediately embark on the task once the proposal window has closed.  Board 
members should consider this task of the highest priority, and be willing to commit evaluators from their agency 
full-time for the duration of the evaluation period. 
 
Additionally, we will need to determine the composition of the negotiations team.  Again, full-time commitment 
will be required.  To expedite the process, the negotiation team should be small, but representative of the 
Authority’s composition.  Your direction will be appreciated. 
 
CEQA/NEPA Analysis/RFQ 
 
In order for your Board to ultimately approve the project and award construction contracts for project build-out, 
your Board must consider and approve an environmental assessment that fully complies with the federal and 
state environmental laws, NEPA and CEQA.  We are working with the Department of Public Works and County 
Counsel to finalize a Request for Qualifications for an Environmental Consultant to produce the required 
environmental reports and findings.  Such services can be funded by UASI and BTOP grants.  We anticipate 
bringing the RFQ to your Board for approval on September 1, 2011. 
 
Project Management/RFQ 
 
To continue to move this project forward we will need a full spectrum of project management services.  The 
project management provider will coordinate the delivery of the telecommunications system design, 
identification and mitigation of environmental concerns, scheduling and oversee the design and construction of 
site improvements, and ultimately, the delivery, installation and commissioning of the voice radio and data 
communications system.  Again, we are working with the Department of Public Works in the development of the 
RFP.  We have received a draft document, prepared comments and will be finalizing the scope of work.  
Funding for PM services is available in UASI and BTOP grants.  We anticipate bringing the RFP for PM services 
to your Board at your October meeting. 
 
Schedule 
 
The schedule of our activities in turning out and delivering a telecommunications project to your Board will be 
included in the report under Agenda Item #4. 
 
Outreach to Washington DC 
 
Chairman Bill Fujioka and Board Member Leroy Baca are scheduled to meet with representatives of the Federal 
Communications Commission regarding radio frequency licenses and the Department of Commerce, National 
Telecommunications and Information Administration (NTIA) regarding the BTOP grant on Monday, August 15th 
in Washington, DC. 
 
PJM 


